The Past Cases Review 2 (PCR2) is being run in all Church of England dioceses.

PCR 2 update - June 2022
The following information has been shared with General Synod members ahead of the Synod's meeting in July 2022. The information is copied
here for reference:
Since the previous General Synod, all local independent diocesan reports have now been submitted and approved by the Project
Management Board. The last of the expected reports was received by the project team at the end of April 2022.
The original timeframe for PCR 2 in all contexts was affected by Covid restrictions.
In the case of the Diocese in Europe, travel restrictions imposed during the Covid-19 have meant that while the work has started it has not yet
been able to complete the necessary research for PCR2. The Diocese will report on its findings as soon as it can.
The project team has analysed the findings of the 45 independent local reports received, with a total of over 800 local recommendations
being made. These findings and recommendations cover a variety of areas and have been consolidated into eleven main themes that will
feature in the final PCR2 report, along with recommendations.Â
The national report is being drafted with the assistance of a Stakeholder Group and an Editorial Group with oversight from the PCR2 Project
Management Board.
Two Survivor Workshops have also been held to seek feedback on the expectation of the report from a survivor and victim perspective, in
particular the ongoing delivery and future governance of any recommendations.
The NSSG now needs time to consider and ultimately approve the national report. Once this process is complete, a publication date will be
identified and shared with the dioceses â it is anticipated this will be in early Autumn. The work involved in building the report from 45
independent local reports and findings is significant.
Dioceses will decide on a timescale and format for publishing local findings. Many have advised they are intending to do so at the same time
as the publication of the national report, but this is a local decision.
At the time of writing the project team is working towards completion of the full final report to be submitted to the Project Management Board
at the end of June. Once approved by the Board, the NSSG will consider the report and advise on a timescale for publication.

Key Documents
PCR2Â Protocol and Practice Guidance
PCR2 Background and Overview

PCR2Â Full Appendices for Practice Guidance
PCR2 Other Settings Guidance
PCR2 Privacy Notice

Please see our FAQs section for more information on PCR2.
PCR2 followsÂ a report in 2018 into the original PCRÂ (2007-2009) which revealed shortcomings both in the process and final result.
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